APRIL 12, 2023 PUBLIC WORKS COMMITTEE MEETING MINUTES
10:00 AM Public Works Meeting. Members present: Al Christianson, Allen Hraban, Marty
Reynolds.
Others present: Admin.-Alan Christianson, DPW-Kurt Gorsegner, Asst. DPW- Doug Parker Nick
Nelson-MSA, Eric Barclay-MSA.

Call to Order:
Al Hraban called the meeting to order at 10:00 AM.

Minute Approval:

Members reviewed the March 27, 2023 Public Works Meeting Minutes.

Motion to approve the March 27, 2023 Public Works Minutes by Marty Reynolds, second by
Al Hraban. Carried by voice vote.

Miner Ave Project Discussion:

MSA Project Manager Eric Barclay led the Miner Ave project discussion. Mr. Barclay noted that
the project plans are 95% complete, utility contractors from Xcel, Britespeed, Spectrum, WE
Energies have been notified of the planned construction. Additional discussion included the
following:

1. Terrace area cross slopes approaching 8-10% in some areas but most are less than 5%.

2. Terrace areas being bid with colored concrete (dark grey) but including a bid alternate
deduct for regular concrete.

3. Utilizing HDPE pipes and concrete structures. Have included 10’ of draintile extending
out into the base at each inlet location to aid in draining any water.

4. Including new street signs throughout the project on U-posts. (4” PVC Sleeve). Included
new posts for all signage attached to xcel power poles since they may not approve signs
be replaced on their poles. Mr. Gorsegner noted that new post bases be requested from
Xcel for all of the downtown street lights. (screw in type)

5. A Railroad median is being designed on either side of the RR approach. The median is
designed with reject curb to shed away water, its design fits better with the commercial
style street. Mr. Reynolds agreed with the median but questioned the need to
channelize traffic to stop drive arounds. Mr. Gorsegner remarked that the gates at
Miner Ave are slower to open than those of Lake Ave, this may account for some drive
arounds. Mr. Reynolds will talk with Buchholz Feed about the median.

6. Lateral locations, a few locations need to be verified. Sewer lateral to 419 Miner Ave W
was.verified during the meeting. Additional laterals will be added to the railroad
property on the north and south side of Miner Ave just west of the tracks for future
development.

7. Urban forestry — Council will determine what tree type to plant along Miner Ave.

8. 4 Street closing. W 4t street will be impacted by the railroad median, the railroad
owns the property on the south side of Miner Ave adjacent to the tracks. This area is
currently parking utilized by the Marshfield Dental Center. This access will be closed
except for alley access from W 3™ Street S. Mr. Parker noted a new business at 309
Worden Ave was concerned about accessibility and would be impacted by this closing.
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Mr. Reynolds asked that options be looked at to improve parking and accessibility to the
Marshfield Dental clinic. Administrator Christianson questioned why W 4% St is being
closed when W 5th St N remained open on the recent Lake Ave median. Mr. Barclay
responded that state approval for a quiet zone could be accomplished with the W 4t St
N closing or the city could request an exemption to keep W 4™ St N open which would
need federal approval.

Curb stands boxes will be utilized when setting in concrete terrace or sidewalks.
Railroad water service is currently supplied from Miner Ave, due to the R requirements
of an protective casing the city will be unable to replace the current water lateral. Mr.
Gorsegner has reached out to Canadian National but has not heard back, the option is to
supply water to them from a 6” main in the alley south of Miner Ave.

Water Fight Manholes, these manholes are custom built to hold the support post used
in the Mardi gras water fights. These will be modified by the fire department after
installation.

The CDBG application is on track for May 2023 submittal

Private Driveway:
Mr. Gorsegner handed out a driveway petition to the committee for review, the item will be
discussed at the next Public Works Committee Meeting.

Adjourn:
Meeting ended 12:06 PM.
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